
SBE BECOMES A REALITY 
 
 

Preparing the site for 
Construction Activities Begins 

December 2010 

 
 

















The EPC begins activities 
July 2011 in a temporary 

setting 











Construction Trailers are 
delivered and setup in 
August to house EPC, 

NOVEC and NOVI personnel 










































